Item 12.2 CDG1175 Currie Courts Improvements

Reporting: **Growth & Strategy Manager – Helen Thomas**

SUMMARY:
This report provides an update on activity on project CGD1175 – Currie Sports Courts Improvements through May 2024. This includes:

- Grant negotiations

DISCUSSION:
Grant negotiations

Details of the revised scope of works for the courts improvements, including the scope of works quoted approved by Council at its April 2024 meeting, has been provided to the Commonwealth grant administrator to inform a variation to the grant deed for this project. An amended project program, suggested milestone dates and progress payment amounts were submitted together with this information.

The Commonwealth grant administrator has indicated that they will review the information provided in May 2024 and seek any additional clarification needed from Council before submitting to the delegate for approval. Once approval for the variation is secured, Council will be provided with a formal deed of variation to execute.

Little can progress with this project until this variation is approved and executed.

FINANCIAL IMPLICATIONS:
The activities detailed above are included within approved budgets, except where indicated otherwise.

Recommendation:

That Council receive and note the Currie Courts Improvements Project Report for May 2024.

Moved Cr V Philbey
Cr S Laidler
That Council receive and note the Currie Courts Improvements Project Report for May 2024.
CARRIED unanimously

152/24